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Retire all caGrid 1.x services by 12/31/14



	[bookmark: _GoBack]Reviewing Project/System:
CTRP
	Reviewer: Hemant Undale (Jose, Jonathan, CTRP dev team)
	Date:
Mar 26, 2014

	

	Description of the Change Request
(Please provide a description of the elements involved in this change, what the function/impact of the change is, and some background information about the software/hardware in question and why the change is being requested.)
	According to the new CBIIT Infrastructure Tech Stack (attached), both JBoss 4.0.5 and Tomcat 5.5 have the sunset date of 12/31/14. Due to the Globus Toolkit used by caGrid 1.x, all caGrid 1.x services have dependencies on either JBoss 4.0.5 or Tomcat 5.5 container. As the result, all caGrid 1.x services will have the same sunset date as 12/31/14. This should include all services and toolkit set up by Introduce, as well as all caGrid clients that use Globus libraries. 

The planned release of caGrid 2.1 (available mid-October, 2014) will not have dependencies on Globus, and is complaint to the new Tech Stack. However, Introduce and client libraries will not be provided (see attached presentation slides). Individual projects will need to convert their own client libraries and/or replace the function of Introduce.


Impact Analysis
	Impact: Problem - CTRP supports applications, developed by cancer center and vendors such as Forte and Velos, that utilize the caGrid 1.x services for authentication and authorization to provide trial registration and patient accrual information to CTRP.

Solution – CTRP is moving off of caGrid 1.x services and developing SOAP/RESTful services. CTRP team has informed the vendors about this dependency and is waiting to see what the vendors’ plan would be to move off the caGrid 1.x services. Until the vendors and cancer centers move off the caGrid 1.x service, we cannot shut the caGrid 1.x service. This is unlikely to happen Dec 31, 2014 and is likely to extend well into calendar year 2015.



	Estimated labor categories and hours required: 
 


	Estimated schedule with dependencies: 

Given that Forte has yearly release cycles, this date needs to be pushed out to Dec 31, 2016; Or alternatively, we can move forward with Dec 31,2015 date with the caveat that we will revisit that date within the first six months of Year 2015.


	Risks and risk mitigation strategies (attach additional documents if necessary):

The mitigation would be have a standalone box supporting caGrid 1.x service that the cancer centers and vendors will use until they are off caGrid 1.x service and using one of the other mechanisms that CTRP will provide.




	Reasons for Rejection (attach additional documents if necessary):




























· If multiple projects are impacted, fill one out for each project.
· Please use Jira “comments” to post questions or request clarifications.
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