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This technology is old and no longer supported by vendor, and is not in compliance with current HHS policy regarding unsupported software on government network.
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Reason: The CDE Browser uses Jboss 4.05/Java 1.5.  The CDE Browser application uses Oracle BC4J which does not support Jboss 4.0.5/Java 1.5. Funding is currently not available to support the removal of the BC4J framework which is used in all application layers (presentation, server, data tiers).  This CCB request can be approved upon the condition that funding be provided to support CDE Browser re-development.




Description of the Change Request
(Please provide a description of the elements involved in this change, what the function/impact of the change is, and some background information about the software/hardware in question and why the change is being requested.)
	Based on the current technology catalog, we are recommending that Jboss 4.0.5/Java 1.5 be retired and all applications using this technology either be upgraded or retired. We would like the Change Management Process to initiate the discovery of what we have and the realistic timeframes for upgrade or retirement – to determine applications that are using the deprecated technology, request budget to upgrade those that are still needed, retire the remainder.

The proposed retirement date is 12/31/14. 

This could impact multiple applications.





Impact Analysis
	Impact:
The following Production caDSR Tools use Jboss 4.0.5/Java 1.5.  There are several tools that are currently being upgraded; however, one of the primary tools is the CDE Browser. The CDE Browser uses the Oracle BC4J framework (no longer supported by Oracle) which does not support a JBoss and Java upgrade. Funding is currently not available to support the removal of the BC4J framework which is used in all application layers (presentation, server, data tiers).

Below is a list of Production caDSR Tools that currently use Jboss 4.0.5/Java 1.5 and their disposition.

· caDSR API 4.0.0.1 – Will be replaced by caDSR API 4.1 which includes a Java / Jboss upgrade. Estimated PROD deployment: 5/2014.
· caDSR Admin Tool EVS Browser 4.0 – Will be replaced by caDSR Admin Tool EVS Browser 4.1 which includes a Java / Jboss upgrade. Estimated PROD deployment: 6/2014.
· caDSR FreeStyle Search 4.0 - Will be replaced by caDSR API 4.1 which includes a Java / JBoss upgrade. Estimated PROD deployment: 5/2014.
· CDE Browser 4.0.4 – No tech stack upgrade planned/budgeted due to BC4J
· Curation Tool 4.0.2.1 – Will be replaced by Curation Tool 4.1 which includes a Java / Jboss upgrade. Estimated PROD deployment: 7/2014.
· SIW4.0.0.1 – Will be replaced by SIW 4.1 which includes a Java / Jboss upgrade. Estimated PROD deployment: 6/2014.
· UML Loader 4.0.0.1 – Will be replaced by UML Loader 4.1.1 which includes a Java upgrade. Command line tool.  Not hosted on CBIIT PROD server.
· UML Model Browser 4.0.3 – Will be replaced by UML Model Browser 4.0.4. which includes a Java / Jboss upgrade. Estimated PROD deployment: 10/2014; however, release has not started due to other release priorities.
· Form Builder 4.0.3.1 – Will be replaced by Form Builder 4.1 which includes a Java / Jboss upgrade. Estimated PROD deployment: 7/2014.



	Estimated labor categories and hours required: 
 
Tech stack upgrades were planned and budgeted for the tools listed above with the exception of the CDE Browser which will require removal of BC4J.  The labor categories and hours required for a re-development of the CDE Browser is as follows:

· TPM – 183.55 hours
· Software Developer – 1168.5 hours
· QA Engineer – 330.5 hours
· Technical Writer – 50 hours


	Cost Estimates:
The estimated cost for a re-development of the CDE Browser based on the above labor categories and hours is: $140,471.56

	Estimated schedule with dependencies: 
The estimated schedule for a re-development of the CDE Browser is 5.5 months



	Risks and risk mitigation strategies (attach additional documents if necessary):
The CDE Browser tool is heavily used by the community and poses great risk if this tool is no longer available.  If funding is not available to re-develop CDE Browser, recommend continuing to maintain Jboss 4.0.5/Java 1.5 for this specific tool.

In addition to the CDE Browser, the UML Model Browser tech stack upgrade has not started due to other tool priorities. There is a risk in completing the UML Model Browser tech stack upgrade by 12/2014. Recommend monitoring progress on this tool.





Reasons for Rejection (attach additional documents if necessary):
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· If multiple projects are impacted, fill one out for each project.
· Please use Jira “comments” to post questions or request clarifications.
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