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Description of the Change Request
(Please provide a description of the elements involved in this change, what the function/impact of the change is, and some background information about the software/hardware in question and why the change is being requested.)
	As support for various technologies goes "end of life" we are required, in accordance with HHS policy, to remove these systems from the NIH network. 
The Technology Catalog Review Committee has recommended that we retire Red Hat Linux 4.x Operating System by 12/31/14. This would require a review of all Linux servers to identify any that are currently running this version of the operating system. Once these servers have been identified, service/application owners should be contacted and made aware of this recommendation so that they can adequately plan for the migration of their service/application to infrastructure running the "CURRENT" operating system. 





Impact Analysis
	Impact:
The production version of Protégé is running under Red Hat Linux 4.x.  The current O&M contract for Protégé has as its first task updating the technology stack used by Protégé, including an OS upgrade to CentOS 6.x.  We estimate that we should be able to upgrade the production environment to the “current” technology catalog by mid November 2014 if we don’t run into issues with provisioning of the environments, development, QA, and deployment activities.  However, there is a risk that given all the changes required to upgrade Protégé to the current catalog (there has been no O&M since 2011), including java, the OS, and MySQL, that the timeline for deployment will need to be extended and we would not be able to deploy the upgraded Protégé prior to the retirement of RHEL 4.x.  This would severely impact the production of the NCI Thesaurus on which internal and external systems depend on.


	Estimated labor categories and hours required: 
 


	Cost Estimates:
Included as part of Protégé’s first task under O&M contract.  No additional cost.

	Estimated schedule with dependencies: 
Mid November 2014, depends on additional tech catalog upgrades (java, MySQL), environment provisioning.


	Risks and risk mitigation strategies (attach additional documents if necessary):
- The main risk is the one associated with not producing the NCIt due to the upgrade of Protégé falling behind in schedule.  
- The Protégé production environment, however, is not accessible outside the firewall, it’s solely an internal production environment.  This risk could be mitigated if the production environment for Protégé is allowed to continue operations, if necessary, under RHEL 4.x for several months into 2015.




Implementation Plan:
	Upgrade to CentOS 6.x is the first task of our current O&M activities.  



Reasons for Rejection (attach additional documents if necessary):
	



· If multiple projects are impacted, fill one out for each project.
· Please use Jira “comments” to post questions or request clarifications.


