CBIIT Change Request Review Form
	Jira Issue ID/link: CBIITCHGMGMT-27
	Priority:

1
	Response due by:

9/25/2012

	Change Summary: Retire caBIO (to be completed by August of 2013)



	Project/System: caMOD

	Reviewer: Ulli Wagner
	Date: 9/25/2012
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	Impact Analysis
Estimated labor categories and hours required: 

For impact analysis – see comment to JIRA entry
Replace caBIO with BioDBNet as data source for gene and pathway information – 60 developer hours, 5-10 QA hours
Replace caBIO with CTRP as data source for clinical trials information – LOE still TBD, discussions with CTRP team ongoing
Cost Estimates:

Estimated schedule with dependencies: 

ICR maintenance contract ends on 10/23/2012. These changes will have to be done during a new contract cycle. Therefore, precise scheduling can not be provided at this time.
Risks and risk mitigation strategies (attach additional documents if necessary):

Risk – not to replace the data sources  - will result in loss of functionality of caMOD


	Reasons for Rejection (attach additional documents if necessary):



· If multiple projects are impacted, fill one out for each project.

· Please use Jira “comments” to post questions or request clarifications.
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