CBIIT Change Manager Review Form

	Change Title: Removing backwards compatibility for caCore UPT
	Priority:

1
	Submitted by:

Matthew Kennedy

	JIRA Ticket Number: CBIITCHGMGMT-25
	JIRA URL: https://tracker.nci.nih.gov/browse/CBIITCHGMGMT-25



	Presenter:

Jonathan Lin
	Date:

10/5/2012

	Recommendation (Approval/Partial Approval/Request Additional Information/Disapproval):
Partial Approval

	Impact Analysis
Estimated labor categories and hours required: 

N/A
Cost Estimates:

N/A
Estimated schedule with dependencies (include Gantt chart): 

Current Rembrandt release uses CSM 4.0

The next release 1.5.7 is scheduled for 10/25/12 and will upgrade to 4.2.x 
Risks and risk mitigation strategies (attach additional documents if necessary):

No API information from CSM development team. The cost of updating to CSM 5.0 cannot be estimated.



*Attach Impact Analysis from all impacted projects.
	Implementation Plan: 
Postpone the shutdown until caTissue 2.0 releases or a decision made about mitigation plan.


	Project/System:
Rembrandt
	Reviewer:

Himanso Sahni
	Date:

9/4/12
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	Impact Analysis
Estimated labor categories and hours required: 

Cost Estimates:

Estimated schedule with dependencies: 
Current Rembrandt release uses CSM 4.0

The next release 1.5.7 is scheduled for 10/25/12 and will upgrade to 4.2.x
Risks and risk mitigation strategies (attach additional documents if necessary):



	Reasons for Rejection (attach additional documents if necessary):



· If multiple projects are impacted, fill one out for each project.

· Please use Jira “comments” to post questions or request clarifications.
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