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Description of the Change Request
(Please provide a description of the elements involved in this change, what the function/impact of the change is, and some background information about the software/hardware in question and why the change is being requested.)
	According to the new CBIIT Infrastructure Tech Stack (attached), both JBoss 4.0.5 and Tomcat 5.5 have the sunset date of 12/31/14. Due to the Globus Toolkit used by caGrid 1.x, all caGrid 1.x services have dependencies on either JBoss 4.0.5 or Tomcat 5.5 container. As the result, all caGrid 1.x services will have the same sunset date as 12/31/14. This should include all services and toolkit set up by Introduce, as well as all caGrid clients that use Globus libraries. 

The planned release of caGrid 2.1 (available mid-October, 2014) will not have dependencies on Globus, and is complaint to the new Tech Stack. However, Introduce and client libraries will not be provided (see attached presentation slides). Individual projects will need to convert their own client libraries and/or replace the function of Introduce.




Impact Analysis
	Impact: This change will cause NBIA to no longer provide analysis services via caGrid.  Since NBIA now includes a REST API that will now be the main way to access the information in the repository.  In order to keep the code able to compile and to expedite maintenance there needs to be the removal of caGrid references within the code.  Additionally in order to maintain the connection with AIM a solution needs to be created that replaces the grid transfer service.  AIM will need to be updated as well to use this service, since it is not an NBIA component there is no estimate here.


	Estimated labor categories and hours required: 
 Removal of caGrid references – Software Engineer – 280 hours
Recoding of grid transfer service – Senior Software Engineer – 1880 hours


	Cost Estimates:

	Estimated schedule with dependencies: The recoding of the grid transfer service may not be complete by 12/21/14



	Risks and risk mitigation strategies (attach additional documents if necessary):
A notable risk is that there are caGrid users we are unaware of.  This change should be communicated within the imaging community call so that any users can be discovered.




Reasons for Rejection (attach additional documents if necessary):

	



· If multiple projects are impacted, fill one out for each project.
· Please use Jira “comments” to post questions or request clarifications.
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