CBIIT Change Request Review Form
	Jira Issue ID/link: 
https://tracker.nci.nih.gov/browse/CBIITCHGMGMT-78
	Priority:
3
	Response due by:
4/16/2014

	Change Summary: Jboss 4.0.5/Java 1.5 Retirement

This technology is old and no longer supported by vendor, and is not in compliance with current HHS policy regarding unsupported software on government network.



	Reviewing Project:
NBIA
	Reviewer:
Scott Gustafson
	Date:
4/15/14
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Request extension (fill in date on right) :





Description of the Change Request
(Please provide a description of the elements involved in this change, what the function/impact of the change is, and some background information about the software/hardware in question and why the change is being requested.)
	Based on the current technology catalog, we are recommending that Jboss 4.0.5/Java 1.5 be retired and all applications using this technology either be upgraded or retired. We would like the Change Management Process to initiate the discovery of what we have and the realistic timeframes for upgrade or retirement – to determine applications that are using the deprecated technology, request budget to upgrade those that are still needed, retire the remainder.

The proposed retirement date is 12/31/14. 

This could impact multiple applications.





Impact Analysis
	Impact: This item will have the same effect as CBIITCHGMGMT #72 in that it will cause caGrid 1.X to no longer function as caGrid 1.X requires JBoss 4.0.5 so the effort here is duplicative of that item.  This change will cause NBIA to no longer provide analysis services via caGrid.  Since NBIA now includes a REST API that will now be the main way to access the information in the repository.  In order to keep the code able to compile and to expedite maintenance there needs to be the removal of caGrid references within the code.  Additionally in order to maintain the connection with AIM a solution needs to be created that replaces the grid transfer service.  AIM will need to be updated as well to use this service, since it is not an NBIA component there is no estimate here.



	Estimated labor categories and hours required: 
 Removal of caGrid references – Software Engineer – 280 hours
Recoding of grid transfer service – Senior Software Engineer – 1880 hours


	Cost Estimates:

	Estimated schedule with dependencies: 
[bookmark: _GoBack]Since there will be no O&M contract at that time a schedule is not available.  Regardless The recoding of the grid transfer service may not be complete by 12/31/14



	Risks and risk mitigation strategies (attach additional documents if necessary):
A notable risk is that there are caGrid users we are unaware of.  This change should be communicated within the imaging community call so that any users can be discovered.




Reasons for Rejection (attach additional documents if necessary):

	



· If multiple projects are impacted, fill one out for each project.
· Please use Jira “comments” to post questions or request clarifications.
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